

**CITY OF JOLIET, ILLINOIS
AMENDMENT TO AGREEMENT
FOR PROFESSIONAL CONSULTING SERVICES
AMENDMENT NO. 2**

STORM SEWER GIS MAPPING PROJECT – CONTRACT 2

This Amendment to Agreement (Amendment No. 1) is made and entered into this ____ day of _____, 2026 by and between the City of Joliet, Illinois, an Illinois Municipal Corporation, (hereinafter called the "City"), having its offices at 150 W. Jefferson, Joliet, IL 60432 and TWiG Technologies dba TWG Engineering (hereinafter called the "Consultant"), an entity authorized to do business in the State of Illinois, whose principal address in Illinois is: 401 South Carlton, Wheaton, IL 60187.

Whereas, Consultant and City did enter into a written Agreement on August 1, 2023, whereby Consultant agreed to perform professional consulting services; and

Whereas, it is the desire of the parties to enter into this Amendment No. 2 to Agreement under which the Consultant agrees to perform additional professional consulting services for the Storm Sewer GIS Mapping Project – Contract 2.

Now therefore, for and in consideration of the covenants and agreements herein set forth, it is agreed by and between the parties hereto, that the said Agreement is hereby amended in the following particulars:

1. The scope of services included in the proposal dated June 30, 2023, is amended to include the Scope for additional services included as Attachment A1 to this Amendment.
2. The proposed level of effort and fee included in the proposal dated June 30, 2023, is amended to include the basis of compensation for the new scope of services authorized under this Amendment No. 2. The basis of compensation for the new scope is included as Attachment A1 to this Amendment. The Total, Not-to-Exceed amount of this contract is hereby increased to \$559,165.00 as indicated below:

Original Contract Amount (August 1, 2023):	\$ 220,000.00
Amendment No. 1 (May 7, 2024)	\$ 186,025.00
Amendment No. 2:	\$ <u>153,140.00</u>
Adjusted Contract Amount:	\$ 559,165.00

3. The timeline included in the proposal letter dated June 30, 2023, is hereby extended to December 31, 2026.

Except as amended by the provisions hereof, the Agreement between the parties hereof dated August 1, 2023, shall be and remains in full force and effect. In witness whereof, the parties hereto have executed this Amendment to Agreement on the day and year first above written, with the expressed intent of the parties that said Amendment No. 2 to Agreement, including Attachment A1 are hereby incorporated into and made a part of said original Agreement and shall be effective pursuant thereto.

IN WITNESS WHEREOF, the undersigned have placed their hands and seals upon and executed this Amendment to Agreement in triplicate as though each copy hereof were an original and that there are no other oral agreements that have not been reduced to writing in this statement.

TWiG Technologies dba TWG Engineering
401 South Carlton
Wheaton, IL 60187

City of Joliet
150 W. Jefferson Street
Joliet, Illinois 60432

Michael J. Dahm
GIS Director

By:

Beth Beatty
City Manager, City of Joliet

ATTEST

By:

Lauren O'Hara
City Clerk (Seal)

ATTACHMENT A1

Storm Sewer GIS Mapping – Contract 2 Amendment No. 2

ITEM NO.	ITEM DESCRIPTION	QTY	UNIT	UNIT PRICE	ADDITIONS
1	MAPPING OF STORM STRUCTURE POINT WITHIN PUBLIC ROW	4,000	EA	\$11.44	\$45,760.00
2	MAPPING OF STORM STRUCTURE POINT OUTSIDE PUBLIC ROW	1,500	EA	\$15.08	\$22,620.00
3	PIPE INVERT MEASUREMENTS	10,500	EA	\$3.12	\$32,760.00
4	CONTRACT ALLOWANCE	1	LS	\$52,000.00	\$52,000.00
				TOTALS:	\$153,140.00