



City of Joliet

150 West Jefferson Street
Joliet, IL 60432

Approver Report

File Number: 421-24

File ID: 421-24

Type: Consent Agenda

Status: Agenda Ready

In Control: City Council Meeting

File Created: 08/21/2024

Department: Public Works

Final Action:

Title: Change Order No. 4 for the 2023 Sidewalk / Curb Replacement Project -
Contract A to Davis Concrete Construction Co. in the amount of (\$26,601.65)
and Payment Request No. 4 and Final in the amount of \$10,935.68

Agenda Date: 09/03/2024

Entered by: dortiz@joliet.gov

Approval History

Version	Seq #	Action Date	Approver	Action	Due Date
1	1	8/22/2024	Greg Ruddy	Approve	8/23/2024
1	2	8/22/2024	Kevin Sing	Approve	8/26/2024
1	3	8/22/2024	Todd Lenzie	Approve	8/26/2024
1	4	8/26/2024	Beth Beatty	Approve	8/26/2024