



Memo

File #: TMP-2328

Agenda Date: 9/7/2021

TO: Mayor and City Council

FROM: James V. Capparelli, City Manager

SUBJECT:

Change Order No. 4 for the 2020 Sanitary Sewer Rehabilitation Program to Performance Pipelining Inc. in the amount of \$28,508.55

BACKGROUND:

On January 7, 2020, the Mayor and City Council awarded a Contract for the 2020 Sanitary Sewer Rehabilitation Program, in the amount of \$7,870,480.96, to Performance Pipelining Inc. Subsequently, the Mayor and City Council have approved Change Orders No 1 - 3 in the amount of \$192,214.95. The Public Service Committee will review this matter.

CONCLUSION:

Change Order No. 4, a net increase in the amount of \$28,508.55, is for the following work:

- Additional lateral preparation work for CIPP
- Additional topside manhole work
- Modification of 1,300 vertical feet of 36-inch cementitious coating work to 48-inch cementitious coating work
- Balancing of quantities

Funds will be charged to the Water & Sewer Improvement Fund / IEPA Loan / Construction (Org 51680000, Object 557200, \$28,508.55.

RECOMMENDATION:

Based on the above, the Administration recommends that the Mayor and City Council approve Change Order No. 4, a net increase in the amount of \$28,508.55, on behalf of Performance Pipelining Inc.