



City of Joliet

150 West Jefferson Street
Joliet, IL 60432

Memo

File #: 414-22

Agenda Date: 8/16/2022

TO: Mayor and City Council

FROM: James V. Capparelli, City Manager

SUBJECT:

Change Order No. 1 for the 2021 Roadways Resurfacing Contract A - MFT Sect. No. 21-00540-00-RS to Austin Tyler Construction Inc. in the amount of \$46,425.42

BACKGROUND:

This project was awarded on April 20, 2021, in the amount of \$274,111.44, to Austin Tyler Construction utilizing Motor Fuel Tax Funds. The Public Service Committee reviewed this memo at the July 18, 2022, meeting and recommended for approval by full Council.

CONCLUSION:

Change Order No 1 is, an addition in the amount of \$46,425.42, for unit price adjustments due to increased asphalt costs since the time of the bid opening on April 12, 2021.

Change order items represent an addition in Motor Fuel Tax Funds / Infrastructure (Org 20090270; Object: 557200; \$46,425.42).

RECOMMENDATION:

Based on the above, it is recommended that the Mayor and City Council approve Change Order No 1, an addition in the amount of \$46,425.42, on behalf of Austin Tyler Construction.