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Theodore Street Widen and Resurface Improvements
PROJECT 2B: East of Brighton Lane to IL Route 59
City of Joliet
Section No. 18-00515-00-WR

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

IMPROVEMENT TOTAL COST

Earthwork, Removals, and Erosion Control S 322,560
Landscaping, and Pavement Marking S 34,640
Roadway, Sidewalk, Driveways, Path S 543,440
Drainage and Utility Improvements S 1,181,790
Water Main Replacement S 185,060
Street Lighting S 205,200
Traffic Signal + Temporary Signal S 90,000
Traffic Control & Temporary Improvements S 123,370
Mobilization S 136,120
Construction Layout and Engineer's Field Office S 22,620
Total Construction Cost S 2,844,800

PROJECT PHASE

TOTAL COST

Construction S 2,844,800
Engineering - Phase Il (Local) S 250,700
Engineering - Phase Il (Local) S 313,950
Land Acquisition (Local) S 82,800
Total Project Cost S 3,492,250

STP-L FUNDING BREAKDOWN

FEDERAL (80%) LOCAL (20%) TOTAL
Construction 2,275,840 568,960 | S 2,844,800
Total 2,275,840 568,960
Total Federal Cost (80% STP-L) S 2,275,840
Total Local Cost (Land Acquisition, Engineering - Phase Il & Phase lll, 20% STP-L) S 1,216,410

Note:

This Engineer's Opinion of Probable Cost is based upon Phase | drawings for the Theodore Street Widen and Resurface
Improvements from Drauden Road to Wesmere Parkway, prepared by V3 Companies, and is subject to change pending IDOT
approval. Since V3 Companies has no control over the cost of labor, materials, equipment or services furnished by others, or over
the Contractor's methods of determining prices, or over competitive bidding or market conditions, this Opinion of Probable
Construction Costs is made based on V3 Companies' best judgment as an experienced and qualified professional engineer, familiar
with the construction industry; however, V3 Companies can not and does not guarantee that proposals, bids or actual Construction
Costs will not vary from the Opinions of Probable Construction Costs prepared by V3 Companies.
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